AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 1. CONTRACTID Cope , PAGE OF PAGES

1 I 2
2, AMENDMENTAODIFICATION NO. 3. EFFECTIVE DATE 4, REGUISITIONIPURCHASE REQ. NO. 5 PROJECT NO. {If appicablef
247 s pasrn0aa itz | ,
& I550ED BY CaNE [ng701 7. ADMIRISTERED BY (If othes then flem &) CODE 100701
Idaho Operations Idaho Operations
U.5. Department of Energy .8, Department of Energy
Idaho Operations . | Idaho Operations
1555 Fremont Avenue 1855 Fremont Avenue
Idaho Falls ID B3415 M5 1221
Idaho Falls ID 83415
B.NAME AHD ADDREES OF CONTRACTOR (., sireet, ceunly, Slals end ZIP Codz) ) [EA AMENDHENT OF SOLICITATION NO,
CH2M4 WG IDAHO LLC
Attn: Jeffrey A. Kerridge ' 9B, DATED {SEE ITEM 11}
151 NORTH RIDGE BVERUE
SUITE 150 | 10A HIOBIFIGATION OF GONTRACTIOROER HO.
IDAHO FALLS ID 834024039 DE-ACO7-~051ID 1 16
10B. DATED (SEE ITEM 13)

COUE 156527569 FACILITY CODE 03/23/2005

1, THIS TEM ALY APPLIES YO AMERURENTS OF SOLICITATIGNE
{“}Tha above numberad solicitation is smunded as gt forth n llem 14, The hour end dale spacified Far recelpl of Ofers . [Oieextended, [[lis nol sxlended, ~

Cifars must ecknowladye tecolpt of tls amandment pries to tha hour arxd dala specitied inlha salctation of 88 Bmentdad, by cne of the [akowing methods: (o) By comp'eting
Iiems 8 sd 16, end relurning copias of the smendment; {b} By ecknowiedging recalpl of Infs amendman on eadh topy of tha olfer submillad; or (¢) By
sepasale [alier or efegram which Incddudes a reference to the soticiation and amendment numbers. FAILURE GF YOUR ACKHOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGHATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. Hby
wirlue of ihls amendment yeu desia lo change an offer already submliled, such changa may bo moda by telegram or lalter, piovided cech telegram o lalior makes refarenca
io tha seliiiation and this amendment, andis recelvad prior lo the opening hour and dete spacified.

12. ACGOUNTING AND APPROPRIATION DATA (i reguimd)

13, THISITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS, IT MODIFIES THE CONTRACTIORDER HO, AS DESCRIBED IN1TEM 14,

CHEcKoME| 4 THS CHANGE ORDER 18 ISSUIED PURSUANT TO: (Spocily authorly) THE CHANGES SET FORTHIN ITEN 14 ARE MADE N THE CONTRAGT

B. THE ABOVE NUMBERED CONTRACT/ORDER {5 MOBIFIED TO REFLECT THE ADM!NISTMT[VE GHANGES (such a5 cha in office,
approgielion dalo, el SET FORTH INITER 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(h). f naesin peyiny

G. THIE SUPPLEMENTAL AGREEHENT 15 ENTERED INTO PURSUANT TG AUTHORITY QR

. OTHER Specly Iypa of modhcation £nd 8R0AN)
e Clause I.B1 52.243-2 Changes - Cost Reimbursement {AUG 1987) & Alt I (APR 1984}

E. JMPORTANTL Conlractor [Cltsnot,  [¥)is required to signihfe document s retun 1 coplonio tho lssuing office,

14, DESGRIPﬁDN OF AMENDMENT/MODIFICATION [Ompanized by UCF seclion headings, Including sofcilabon/eonlact subject meiler whoee foasible.}
Tax ID Number: 05-0607601

DUNS tlumber: 166527569
This modification provides a target cost and target fee increase to CLIN € - Balance of ICP
for the directed change to incorporate work scope under Secticn C.8.3.4 MFC D&D
{ID-00148,05}), Refer to the continuatlion pages incorporated as part of this modification,
Delivery Location Code:; 00701
Idaho Operations
U.S. Depattment of Energy
Idaho Operations ‘
1955 Fremont Avenue
Idaho Falls ID 83415 US
Continued ...
capl o8 providod heeeln, all larms snd canditions af the dociiment raferencad i lam 84 ur 10A, 05 barelolore changed, ramahs nchangad and i ful force and elfecl.

15A NANE AND TITLE OF SIGNER (Typa or grin)) T6A. HAME ANI THILE OF GONTRAGTING OFFIGER {Typa or puinl)
TEFF'R ¢ ERRADGE Haria M. Mitchell
15 NTRACTORIOFFERGR 15C. DATE SIGHED |16, UNITED STATES OF AMERICA 18C. DATE SIGNED

oS A g e Y /17 /13 Mﬁgﬁéﬁﬁ@w— BLL8L2003 4t]yy (s 3

NSN 7540411528070 STANDARD FORM 30 (REV. 10-83)

Peaviobs editon unusehla Prascribod by QSA
FAR {4B CFR) 53,243




CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF

DE-AC07-05ID14516/247 2 2
NAME OF OFFEROR OR CONTRACTOR
CH2M WG IDAHO LLC
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)
FOB: Destination
Period of Performance: 03/23/2005 to 09/30/2015
Change Item 00003 to read as follows (amount shown
is the total amount) :
00003 Target Cost (CLINS A-C) 737,847,459.00

Line item value is:: $737,847,459.00
Incrementally Funded Amount: $125,058,604.58

ICP2 - Extention Target Cost (CLINs A-C): This
modification increases the target cost by
$9,664,043 and target fee by $711,274. The
revised target value is $737,847,459. This
includes a target cost of $585,480,524, a target
fee of $39,866,935, and pension funding of
$112,500,000.

Refer to the continuaton pages for details.
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This modification provides a target cost and target fee increase to CLIN C — Balance of ICP for
the directed change to incorporate work scope under Section C.8.3.4 MFC D&D (ID-0014B.05).

1. B.14 EXTENSION

TOTAL CONTRACT TARGET COST, FEE, AND

COMPLETION DATE paragraph (c) is modified as follows:

(© CLIN C - Balance of ICP: The total contract target cost and target fee are based on
a period of performance from October 1, 2012, through September 30, 2015.

The target cost is increased by $9,664,043 from $481,055,185 to $490,719,228.

The target fee is increased by $711,274 from $35,405,661 to $36,116,935.

2. B.15 EXTENSION INCENTIVE FEE paragraph (c) is modified as follows:

(© CLIN C - For the balance of the ICP work scope, the following cost incentive
structure is established for a period of performance from October 1, 2012 through

September 30, 2015.

Cost Incentive
Target Cost:
Target Fee:

Maximum Fee:

Minimum Fee:

Fee Calculation:

$490,719,228
$36,116,935 (7.36% of target cost)

$73,607,884 (Maximum Fee must not exceed 15% of
target cost)

$0.00

The fee payable under this contract shall be the target fee
increased by thirty (30) cents for every dollar that the total
allowable cost is less than the target cost or decreased by
thirty (30) cents for every dollar that the total allowable cost
exceeds the target cost as specified in FAR 52.216-10 and
subject to the maximum fee limitation above for work
performed under Section C.8. If there is a fee reduction as a
result of failure to meet identified milestones in CLIN A
(Refer to B.15(a) above), it will be accomplished by fee
reduction in this CLIN C.

3. C.8.3.4 MFC D&D (ID-0014B-.05) is replaced is in its entirety as follows:

The Contractor shall complete the RCRA closure and deactivation of MFC-799.

The Contractor shall complete the deactivation and demolition of MFC-799A.

The Contractor shall continue with the current lease of trailers, including the necessary
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maintenance, through September 30, 2015, to support post fiscal year 2015 MFC D&D
work scope.

The Contractor shall continue to maintain utilities and power through service agreement
with BEA.

The Contractor shall provide surveillance and maintenance of MFC 766, 767, 770C & 799.
This activity will include maintaining a skeleton crew of an NFM, two D&D Craft and a
RADCON.

The Contractor shall prepare and submit the necessary paperwork to reapply for the PER-
140 RCRA permit.

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the
modification agreed to herein as a complete equitable adjustment for the directed change
to incorporate work scope under Section C.8.3.4 MFC D&D (1D-0014B.05). Also in
accordance with contract Section 1.81 52.243-2 Changes—Cost Reimbursement Alt I, the
Contractor hereby releases the Government from any and all liability under this contract
for further equitable adjustments attributable to such facts or circumstances giving rise to
the proposal for adjustment. The total target price of the equitable adjustment is a
decrease of $10,375,317.



